CALIFORNIA CHANGE ORDER (CO) CO No.: 00037

High-Speed Rail Authorily _
TTLE: Golden State Bivd (42-foot Local Street DATE: 11/16/2016
Standard; West Avenue to Olive Avenue) -
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Ariqat .
Tutor PeriniiZachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400
Fresno, CA 93721
"DESCRIPTION OF GE:

This Change Order compensates the Contractor for providing roadway and drainage design services in accordance with
the Contract Documents for Golden State Boulevard (GSB) from West Avenue to Olive Avenue (GSB Sta. 14+80 to Sta.

28+12) to accommodate the 42-foot wide Clity of Fresno Local Street standard. This section of GSB shall be comprised
of a 4-foot section of decomposed graniie placed behind a Portland cement concrete (PCC) curb and gutter on the east
side of the street; two 11-foot wide asphalt concrete (AC) travel lanes with an 8-foot AC shouider; PGC curb, gutter and
8-foot sidewalk on the west side of the street terminating at a 50 foot offset cul-de-sac. PCC drive approaches shall be

constructed with a 2-foot PCC pedestrian easement.

EXTRA WORK AT AGREED LUMP SUM;
For this work, the Contractor shall be paid the lump sum of $7,644.97. This lump sum constitutes full and complete

compensation for all design services provided including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Onder since the work Involved does not affect the controlling

operation(s).
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Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequentlal costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Swom Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed In Fresno, California), as follows:

This Change Order is made in good falth and In accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be Incurred as & result of the event or matter giving rise to such
praposed change.

The Contractor has no reason to believe and does not beliave that the factual basis for this Change Order is falsely
represented. ‘

The Contractor has investigaied the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basls for the Subcontractor's clalm is faisely represented.

Subcontractor's Sworn Certification(s):

Attached as Jindicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Wark or event
contemplated by this Change Order in the form above.

Tutor Perinl/Zachry/Paraons, & Jeint Venture

Acceptal ¥
Slgnatui Date
Ghassan Arigat - Interim Project Manager/Director

o

Galifornia High-Bpoed Rell Authority
Submiltted by

& John C. Lee - D-B Oversight M Date
ohn C. Lee - D- rsight Manager
- Date
~Approval by ' .
Slgnature

Date
.. Hugo Melia - Design & Consfruction Manager
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